COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 22/ 2020

ESTI MATE SUMVARY 09: 09: 13
CONTI D C21162 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 21162-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 114.0 DAYS TI ME ALLOW 190 WORK DAYS
SH 141 AND SH 145, FROM SLI CKROCK AND REDVALE TO NATURI TA PERCENT TI ME: 60. 00 ORI G TI ME ALLOW 190 WORK DAYS

PROJECT NO STR141A- 044
SH1418145 SLI CKROCK&REDVALE- NATURI TA ST

NAME OF ROAD:

PRQIECT COUNTI ES: MONTROSE, REG ON 5 SAN M GUEL
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 21/ 2020 DATE TI ME STARTED 03/30/2020
2273 RI VER ROAD DATE LET 01/ 30/ 2020 DATE WORK BEGAN 03/ 30/ 2020
DATE AWARDED 02/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 03/ 30/ 2020

CURRENT TOTAL TH S ESTI MATE
CURRENT PROUECT AMT: $ 12,766, 599. 54 PARTI Cl PATI NG $ 58, 000. 00 $ 0.00
AWARD PRQJECT AMT:  $ 10, 688, 093. 10 NON- PARTI CI PATI NG 10, 724, 803. 50 3,034, 077. 50
PERCENT COMPLETE: 84. 46% TOTAL EARNI NGS 10, 782, 803. 50 3,034, 077.50
FUNDS AVAI LABLE: $ 1,983,796.04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 10, 782, 803. 50 3,034, 077. 50
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 160, 321. 40 0.00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 10, 622, 482. 10 3,034, 077. 50
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 10, 622, 482. 10 3,034, 077. 50
OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;;7 o 5,7073;1,7077; 0

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21162-BID ESTI MATE RUN 09/ 22/ 2020
PRQJECT: STR141A- 044 ESTI MATE NO 0007 09: 09: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 104, 594. 000 99, 594. 000
SY 0. 000 0.00
1. 40000 99, 594. 000 139, 431. 60
0010 202-01130 *Rermoval of Guardrail Type 3 5, 749. 000 5, 749. 000
LF 0. 000 0. 00
3. 80000 5, 749. 000 21, 846. 20
0015 202-01300 *Renoval of End Anchorage 22.000 22. 000
EACH 0. 000 0.00
395. 00000 22.000 8, 690. 00
0020 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0025 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00
500. 00000 0. 000 0. 00
0030 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0035 240-00000 *Wldlife Biologist 16. 250 16. 250
HOUR 0. 000 0. 00
80. 00000 16. 250 1, 300. 00
0040 304-06000  Aggregate Base Course (Class 6) 4,526. 650 4,526. 650
TON 0. 000 0. 00
24.00000 4,526. 650 108, 639. 60
0045 304-09014  Aggregate Base Course (Special) 15, 000. 000 2,279. 550
TON 0. 000 0.00
26. 75000 2,279.550 60, 977. 96
0050 310-00610  *Full Depth Reclamation of Hot M x Asphalt Pavenent 52, 108. 000 52,108. 000
8-12"
( ) SY 0. 000 0. 00
2.10000 52, 108. 000 109, 426. 80
0055 403-34741 Hot M x Asphalt (Grading SX) (75) (PG 64-22) 80, 475. 000 41, 399. 030
TON 37,641.230 2,879,554.10

76.50000 79, 040. 260 6, 046, 579. 89
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Hot M x Asphalt (Grading ST)(75) (PG 58-28)

Emul sified Asphal t

*Quardrail

*End Anchorage (Nonflared) (31 In.

Type 3 (6-3 Post Spacing) (31 In.

(Sl ow Setting)

MGS)

MGS) ( MASH-t est ed)

*Runbl e Strip (Ginding)(Asphalt)

*Construction Surveying
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*Pavenent Marking Paint (Hi gh Build)
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CONTI D: C21162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21162-BID ESTI MATE RUN 09/ 22/ 2020
PRQIECT STR141A- 044 ESTI MATE NO 0007 09: 09: 13
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0115 630-00000 *Fl aggi ng 10, 020. 000 3, 529. 500
HOUR 1, 229. 500 27, 049. 00
22.00000 4,759. 000 104, 698. 00
0120 630-00001 *Pilot Car Qperation 300. 000 136. 000
HOUR 0. 000 0. 00
40. 00000 136. 000 5, 440. 00
0125 630-00007 *Traffic Control Inspection 95. 000 65. 000
DAY 16. 000 2,400. 00
150. 00000 81. 000 12, 150. 00
0130 630-00012 *Traffic Control Management 170. 000 75. 000
DAY 19. 000 14, 250. 00
750. 00000 94. 000 70, 500. 00
0135 630-80341 *Construction Traffic Sign (Panel Size A) 15. 000 3. 000
EACH 2. 400 50. 40
21. 00000 5. 400 113. 40
0140 630-80342  *Construction Traffic Sign (Panel Size B) 62. 000 23. 000
EACH 18. 400 570. 40
31. 00000 41. 400 1, 283. 40
0145 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 5. 000
EACH 4.000 168. 00
42.00000 9. 000 378. 00
0150 630-80350 *Vertical Panel 210. 000 105. 000
EACH 84. 000 2,604.00
31. 00000 189. 000 5, 859. 00
0155 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 1.600 12, 000. 00
7,500. 00000 3. 600 27, 000. 00
0160 630-80360  *Drum Channeli zi ng Device 200. 000 51.500
EACH 41. 200 1,277.20
31. 00000 92. 700 2,873.70
0165 630-80380 *Traffic Cone 300. 000 60. 000
EACH 48. 000 50. 40
1. 05000 108. 000 113. 40



CONTI D: C21162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21162-BID ESTI MATE RUN 09/ 22/ 2020
PRQJECT: STR141A- 044 ESTI MATE NO. 0007 09: 09: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80511 *Mbbi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0175 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70012 F/ A Asphalt Pavenent |ncentive 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70018 F/ A Roadway Snoot hness Incentive 600, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0206 700- 70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $12, 691, 599.54 $ 3, 034, 077.50 $10, 724, 803. 49
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0210 620-00002 *Field Ofice (Cass 2) 1. 000 0. 750
EACH 0. 000 0. 00
68, 000. 00000 0. 750 51, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: 21162
PCN: 21162-BID ESTI MATE RUN 09/ 22/ 2020
PRQJECT STR141A- 044 ESTI MATE NG 0007 09: 09: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0215 620-00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
3, 500. 00000 2.000 7,000. 00
CURRENT AMT $ 75, 000. 00 $ 0.00% 58, 000. 00

CAT 0400
PRQJECT TOTAL CURRENT AMI $12,766,599.54$ 3,034, 077.50 $10, 782, 803. 49



